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Construction Team
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Darin Knapp Lynn Littlejohn Dave Foley Rich Bistodeau

Vice President Vice President Construction Executive  Senjor Superintendent
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Brad Hjemvick Robb Altendorf Trina Bolton

Project Manager Project Manager Community Affairs Manager
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Milestone Schedule

Parking Ramp Demolition June 2018

Mass Excavation and Caissons September 2018

Concrete Foundations/Walls December 2018

Steel Erection April 2019
Interior Construction June 2019
Exterior Envelope August 2019
Substantial Completion August 2020
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Procurement Schedule

 BP 1 — Excavation — June 2018
« BP 2 — Structure — August 2018
 BP 3 — Enclosure — October 2018
* BP 4 — Finishes — November 2018
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Procurement Schedule

Bid Package #1 — June 2018

Utilities

Earth Retention

Excavation/Backfill

Deep Foundations
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Procurement Schedule

Bid Package #2 — August 2018

Structural Steel

Stairs

Concrete

Waterproofing
 Traffic Coating

=
Mortenson



Procurement Schedule

Bid Package #3 — October 2018

* QOverhead Doors
« Skylight

* Roofing

« Mechanical

« Electrical

« Elevators

e Landscaping Vi te#sioin@
.



Procurement Schedule

Bid Package #4 — November 2018

Masonry . Signage

Misc. Metals

Fire Extinguishers

Carpentry/Casework Access Floor

Doors, Frames, Hardware Joint Sealants

Operable Partitions

Interior Glazing
Window Shades

Accessories
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Procurement Schedule

Bid Package #4 Cont. — Nov 2018
* Railing

* Drywall/Fireproofing

* Tile & Stone

« ACT

« Wood Flooring

« Carpet & Resilient

 Paint
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Awarded Contracts

 Exterior Glass Enclosure - Architectural Wall
Systems

« Demolition — Carlton Companies

=
Mortenson



Community Participation

SUBP Goal — 25%
e 13% WBE
e 129% MBE

Recognized Certifications

 DBE
« TGB
« CERT
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Community Participation

Workforce Goal
« 32% Minority

e 20% Female

» Percentage of total work hours

* Applies to onsite construction personnel
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Reporting

« SUBP

« SUBP Participation Form required for responsive bid
* Monthly SUBP firm participation & payments
« Workforce
« Weekly via LCPTracker
« Hours
« Wages
« Zip codes

« Gender

« Ethnicity Mort _—
ortenson



Additional Project
Requirements

« Safety

e Quality

* Bonding

« PLA

* Prevailing Wage

« VDC
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Contact

Robb Altendorf

Project Manager
Robb.altendorf@mortenson.com
763-287-5902

Trina Bolton

Community Affairs Manager
Trina.bolton@mortenson.com
763-287-3732
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